Lofthus frukt og saft project

Id	Task name	Predecessors task	Duration	1-sep 19	8-sep 19	15-sep 19	22-sep 19	28-sep 19
				M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F L S
1.0	Identify and meet stakeholders	1,6,7	2 days					
1.1	Timeline, budget	1	3 days					
1.2	Create scope	1	4 days					
2	Gather your team	1-6	1 day					
2.1	Brief your team on the task	1-6	3 days					
2.2	Distribute tasks	1-6	3 days					
2.3	Set project goals	1-6	3 days					
2.4	Create project plan	1	4 days					
2.5	Version control system	1-6	3 days					
3.0	Design and prototyping	2,3,5	9 days					
3.1	Software development	2,3	9 days					
3.2	Alpha testing	4	2 days					
3.3	Bug report	4	2 days					
3.4	hotfix	2,3	2 days					
3.5	Beta testing	1,4,7	2 days					
4.0	Presentation	1,2,3	1 day					
4.1	Show the shareholders	1,2,3	1 day					
4.2	Possible changes	1-6	2 days					
4.3	Launch	1-6	1 day					
5.0	Maintenance and update	2,3	-					

1 Project Manager

2 Front end

3 Back end

4 software tester

5 Photographer

6 Subject Matter Expert

7 Product owner